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WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDI NG 
COMMITTEE 

MINUTES – MONDAY December 14, 2009 
Chairman Coombs and called the meeting to order at 6:05 PM in Conference Room One.  
Present: 
Committee Member Name  Present Absent Excused 
 Joseph Coombs, Chairman X   
 Tim Tuell, Vice Chairman   X 
 Raymond Grasso X   
 Richard LePore X   
 Luke McEntire X   
 Carmen Pace X   
 Stuart Temple, Clerk X   
Liaison Present     
 Paul Montinieri, Council Liaison  X  
 Tony Martino, Staff Liaison   X 
 Mike Turner, Staff Liaison X   
Staff & Guest Present     
 Jeff Bridges, Town Manager   X 
 Laurel Goodgion, Librarian X   

Today is day 938 of the Project 
1. Public Comments: 

1. None 
2. Approval of Minutes: 

A. Minutes of November 10, 2009 Meeting – Correction to Page 5 Item 3E-5, where Mike 
Turner noted Building Officials observation that sink was no longer ADA compliant.  
Photos submitted by Laurel Goodgion indicate compliance. Motion made by Carmen 
Pace seconded by Stuart Temple to approve the minutes. All members voted in favor.  

3. Items for Discussion :       
  I.     Town Hall / Library Renovations – Phase 2   

A.       Expenditures  
1.   AT&T – Quote No. 10 - $3,915.06 – Mike Turner advised this is for racks and 
shelves in the Town Council Chambers, coax and CAT 6 cabling between the 
second floor data room and basement remote. Motion made by Stuart Temple 
seconded by Raymond Grasso to approve this payment. All members voted in 
favor.   

2.   Bay State Elevator – Invoice 62490 - $1,500.00 – Motion made by Stuart Temple 
seconded by Richard LePore to approve this payment. All members voted in favor.   

3.   Bay State Elevator – Invoice 62491 - $159.00 – Motion made by Stuart Temple 
seconded by Richard LePore to approve this payment. All members voted in favor.   

4.   Bay State Elevator – Invoice 62492 - $695.00 – Motion made by Stuart Temple 
seconded by Richard LePore to approve this payment. All members voted in favor.   

5. Szewczak Associates – Invoice 13460 - $1,472.50 – Motion made by Stuart Temple 
seconded by Richard LePore to approve this payment. All members voted in favor.   

B. Change Orders   
1. PCO 29R4 – Structural Changes at Concrete Infills - $16,000.00. Mike Turner 

reviewed the budget impact of the $16,000.00. Committee did not want to act 
previously and needed Tim Tuell’s input. Chairman Coombs stated Tim Tuell had an 
opportunity to comment and was ok. Luke McEntire pointed out data to support CCD 
by Peter Wells; potential to loose in arbitration.  Structural Engineer was conservative. 
Motion made by Luke McEntire seconded by Carmen Pace to approve this PCO. All 
but one member voted in favor (Stuart Temple oppose d). Motion passed. 

2. PCO 60 – Credit for Sprinkler Heads Not Installed. - ($131.00) – Chairman Coombs 
noted we could ask for pipe as well, but it’s not worth it. Motion made by Raymond 
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Grasso seconded by Stuart Temple to approve this credit. All members voted in 
favor.   

C. Staff Information 
1. Updated Budget Sheet dated November 13, 2009 – Motion by Raymond Grasso 

seconded by Richard LePore to receive this as information. All members voted in 
favor . 

2. Updated Punch List dated November 19, 2009 – Motion by Stuart Temple seconded 
by Carmen Pace to receive this as information. All members voted in favor.   

3. Town Attorney letter re: use of KSR Retainage – Chairman Coombs held release of 
payment of   the last requisition until the letter was received from Jack Bradley. 
Motion by Stuart Temple seconded by Raymond Grasso to receive this as 
information. All members voted in favor.   

4.  Town Attorney letter re: Police HQ Window Warrantee – Raymond Grasso noted 
Mike Turner agreement that the building was turned over and this should be a capital 
improvement issue. Mike Turner explained all 17 are south facing windows. Motion 
made by Stuart Temple seconded by Raymond Grasso to receive this as information 
and forward it to the Town Council. All members voted in favor.     

5.   Mike Turner December 7, 2009 Letter - “Status of Nutmeg Mediation Issues” – 
Motion made by Raymond Grasso seconded by Stuart Temple to receive this as 
information and refer it to Jack Bradley for appropriate action.. All members voted 
in favor.  

D. Old Business 
1. Construction Status – Chairman Coombs advised John Dietz did minor touch up 

painting and tile base work. Chairman Coombs suggested and committee agreed to 
price out value of remaining work and give demand letter to have KSR complete.      

2.  Authorization to purchase landscaping Brick Pavers - $2,000.00 – Luke McEntire had 
a concern about the dollars available. Chairman Coombs noted that the drain was 
not functional as currently graded. Motion made by Stuart Temple seconded by 
Raymond Grasso to receive as information and authorize expenditure to order 
pavers in an amount not to exceed $2,000.00. All members voted in favor.   

3. Quote for Duct Work Social Services - $1,875.00 – Motion made by Raymond Grasso 
seconded by Luke McEntire to accept this as information. All members voted in 
favor.  

4. Quote for Broken Window Replacement – Mike Turner advised he was still waiting for 
a quote on replacing the window damaged by vandals. He is estimating the cost at 
$5,000 as this is our deductible with our Insurance Company. If the quote is over 
$5,000 he will submit the claim to CIRMA (Town’s Insurance Carrier). Motion was 
made by Raymond Grasso seconded by Luke McEntire to authorize staff for firm 
quote. All members voted in favor.      

5. Quote for ADA drop in stove Library Staff Room - $944.10 – Motion made by 
Raymond Grasso seconded by Luke McEntire to table purchase of stove for $944.10 
until budget is rectified.   All members voted in favor.    

E.       New Business  
1.   Roof Warranty – Should not be 2008. It should be May 4, 2009 the date of substantial 

completion.  
2.   Mike Turner distributed a draft budget sheet dated 12-14-09 and two change orders 

not previously acted upon, PCO’s 63 & 66.  Motion made by Stuart Temple, seconded 
by Ray Grasso to add this info to the agenda.  All members voted in favor.  

3.   PCO 63- Misc. Mechanical Changes - $ 2103.20.  This work was previously 
completed but KSR paperwork never submitted.  Motion made by Ray Grasso, 



 Page 3 of 3 
  

seconded by Stuart Temple to accept the PCO change.  All members voted in 
favor.  

4.   PCO 66- Acoustic ceiling Repair- $ 2094.89- this is for work authorized by Chairman 
Coombs in the library to enclose sprinkler and wiring.  Motion made by Ray Grasso, 
seconded by Stuart Temple to accept the PCO change.  All members voted in 
favor.  

5.   Draft Budget dated Dec, 14, 2009 – Mike Turner pointed out financial picture in this 
draft budget.  Laurel Goodgion noted other fund income such as Hartford Foundation, 
Moms Club and Friends of the Library were already spent.  She also noted the Library 
has used their own funds to purchase tables and chairs for meeting room.  Mike went 
over status of each line and was asked by the committee to prepare a new 
reconciliation and get firm quotes/estimates on specific items and report at next 
meeting. 

4.   Next Scheduled Meeting:  
A. Future Meetings will be scheduled on an as needed basis.  

       Adjournment: Motion made by Raymond Grasso seconded by Richard LePore to adjourn. All 
members voted in favor.  Meeting adjourned at 7:30 PM 

 I hereby certify that the above is a true copy of the minutes approved by the Town Hall 
Renovation Committee. 
 

 
 
 Stuart Temple, Clerk 
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